

**Goodhue County Public Works
PROJECT STATUS REPORT
(As of 14 Dec 2011)**

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
CSAH 12	Re-grading in Kenyon From TH 56 to Slee Street	Project awarded to Heselton Construction from Faribault. Project to be constructed in 2012.
CR 168	Zumbrota US 52 to MN 60	Plans complete and awaiting State Aid approval. Beginning R/W acquisitions.
US 52 / 24 Interchange	Highway Planning – South Cannon Falls	MnDOT has awarded a Safety & Mobility (SAM) grant. MnDOT is beginning to acquire R/W. Scheduled for bid letting in January 2013. Need to discuss CSAH 14 access.
24 SE Collector	Highway Planning – SE Cannon Falls	Restarting the Study with SRF. Mayo has purchased additional property for their building project impacting the proposed route of CSAH 24.
US 52 / Hader to Cannon Falls CSAH 1, 8, 9, 14	Highway Planning – Leon Township	Continuing to work with HR Green on access issues, locating an interchange and rerouting CSAH 14.
US 52 / MN 58 CSAH 10	Highway Planning – Zumbrota Sub-area	MnDOT is studying issues from just south of the 52/58/10 intersection to just north of the 58/6 intersection in Zumbrota.
CR 68	Highway Planning – Zumbrota Overpass at US 52	The Overpass study is underway.
US 52 / Elk Run Interchange	Highway Construction – Oronoco / Pine Island	Schafer Contracting is working on the interchange. MnDOT has given Schafer permission to work on the frontage roads.
Red Rock Corridor	Commuter Rail Planning (RRC Commission)	The East Metro Rail Capacity Study in the Hoffman Junction area is 95% complete. The Washington Co RRA has approved designing the Newport Station in 2012 with construction in to begin in 2013.
St Paul - Chicago	High Speed Rail Planning (MHSRC)	MnDOT and FRA have selected the current Amtrak route (the River Route as the preferred alternative.
County-wide	Safety Plan	Beginning plans for Federal HSIP to place chevrons at worst curves in D-6 Counties.